COMPLETION REPORT

1	Name of the work	Supply of water Through tanker T. Dasarahalli Ward No. 15
2	Sanctioned Estimate No. & Date	EE/DD/T.S./24/2015-16. Date 04-01-2015.
3	Head of Account which is chargeable	P-code. 1802.
4	Instrument Order NO. & Date	EE/DD/WO/59/2015-16. Date 24-03-2016.
5	Name Of Contractor	Sri. S. M. Eregowda, #288, 5th Cross, 6th A Main road, Bhuvaneshwari Nagara, Dasarahalli Bangalore- 560057
6 a	Time Stipulated for Completion of work	90 days.
b	Delay in Exculpation of Work	435 days
7	Measurement recorded in	M.B-NO. 17405/12-13. Date 30-08-2017 Page 170463/2 to 170494/1&2
8	Check Measurement of the Asst	Date. 30-08-2017.
9	Name of the office/official in charge of the work	—
10	a) Asst. Eng/junior Eng	J.S ಅವರಿಗೆ
	b) Asst. Exe Engineer	ಶ್ರೀನಿವಾಸ ಎಇಇ ಅವರಿಗೆ

Sanctioned Estimate Amout	Amout Claims As per Actually Vide As per bills	Excess	Savings
SNO		—	

1) Certified that the above work has been completed within the stipulated time noted in the
2) Certified that the contractor has delayed and completed the work for which necessary fine recovered
3) Certified that the above work has been executed by the contractor satisfactory in

ASSISTANT ENGINEER. W-15

EXECUTIVE ENGINEER
Bruhat Bangalore Mahanagara Palike
Dasarahalli Division, Bangalore-560057

ASSTATANT EXECUTIVE ENGINEER